

Oxford Area School District

David A. Woods, Ed.D.
Superintendent

Brian Cooney
Business Administrator

Margaret Billings-Jones, Ed.D.
Assistant Superintendent

Kids First, Progress and Unity

Update Clarification on Facilities Renovations

Most recently the OASD has placed a prompt on our website which states the HS Campus is closed for renovation and in July the Stadium will be closed for renovation. While this is fact, what was not conveyed was the details of the Phase 1 renovation currently taking place this summer. To be clear, the timeline below is what is planned for completion prior to the new school year start.

Roof and Mechanicals at High School – completion September 2025.

Comfort facilities and concessions at High School back athletic fields – September 2025

Water, electric and sanitary lines at High School back athletic fields – September 2025

Lighting and Electrical Panel upgrades at Stadium – September 2025

Civil Engineering / Permitting at Stadium in preparation for artificial surface – December 2025

Installation of artificial surface at Stadium after permitting and groundwork preparation – 2026

This timeline encompasses the totality of the scope of Phase 1 funding. Planning and stakeholder communication regarding the artificial surface at the Stadium will be held in the coming months as we conclude the drafting of the concept field. We can then garner feedback on the concept prior to receiving bids for consideration.

-Dr. David A. Woods
Superintendent